

OLOS Tech Sync — Meeting Notes & Agenda

Monday call

60 minutes · prepared 2026-08-10

Pre-reads: *Executive Summary* (2 pp.), *P1 & Hotfix-Debt Strategy* (5 pp.), both on branch `claude/olos-reentry-audit-8bglhk`. Every evidence claim below is cited in those documents; this one exists to run the meeting.

1. Opening: one backlog, one split

5 min

- **We merge the two backlogs into one scaffold.** Madhu's sprint candidates (08-02 CSV, 16 items) and the audit's P1/debt findings are the same story from two directions. The audit re-prices about half the CSV: item 8 (survey results) is *mostly shipped* by #302 — the gap is an approve/moderation UI; item 1 (event audience view) is cheaper than estimated (Luma rework already syncs guest lists into `event_rsvps`); item 4 (public problem statements) is a policy decision before it is a build; items 13/15/16 are the productization of the enrollment/revocation machinery just reworked in #348.
- **Proposed ownership split.** Madhu → **Slack** (CSV item 9; issue #189 already scopes the use cases, and he holds all Slack-adjacent context). Aaron → **GitHub/Ortelius** (items 10+3; inseparable from the Triangulator fork, which is his conversation with Brendan) *plus* the **enrollment & enforcement track** (#213, #212, items 13/15/16 — his old machinery). Stability/enforcement work goes to Aaron because it collides with nobody's active lanes.
- **Framing for the sprint:** July–August ran as a single-operator, zero-review pipeline; the measured costs (re-land tax, #313 near-miss, CI-racing merges) are why “stability” below means enforcement flips and six named fixes — not another audit document.

2. Confirm or correct the picture

8 min

- 08-04 stop = planned sprint-planning pause? Where are Brendan and amguzzi focused now?
- Prod state: are migrations 00092–00100 applied? Was dev's ledger reconciled after 00099 was applied out-of-band as 00092? Who holds Supabase/Vercel?
- Do “decision O2” (dropping the revocation idempotency index) and #302's pending-observations visibility default stand?
- Sensemaking fork: is the GitHub working-folder bridge cohort-only, with the in-app port (#185) still intended?
- Is the revocation cron off by policy or drift?

3. Stability track: pushes and what each accomplishes

10 min

- **Enable branch protection + require CI completion on dev/main** ⇒ ends direct-to-main merges, CI-racing merges (#354: 8s open-to-merge), and most of the re-land tax; makes the #257 rule real. (Hours, needs admin.)
- **Update CODEOWNERS (add Madhu; adjust Aaron's entry)** ⇒ review requests reach people who can actually respond.
- **File the four missing issues; close fixed-but-open #357** ⇒ blind-voting authorship leak, cron-auth fail-open, erasure FK gap, and ledger reconciliation become tracked work instead of folklore.
- **Merge #286 (VIBE_SCAN, open since 07-17)** ⇒ the 38-finding stability backlog becomes visible on mainline; tiers 2–3 become sprintable line items — this *is* the “another code review” ask, already done and going stale.
- **Cron auth fail-closed + CRON_SECRET in .env.local.example** ⇒ no environment can authenticate with Bearer undefined; safe to add the revocation cron next.
- **Ledger reconciliation write-up in docs/environments.md** ⇒ prod's true migration state (00092–00100) is recorded; prevents a second reset-and-rebuild.

4. Ratification block: five decisions to log

15 min

1. **O2:** keep fresh-row revocation audit rows (then close #125 accordingly) or restore a scoped uniqueness constraint?
2. **#302 visibility:** participants continue to see pending survey observations (marked “awaiting review”), or revert to approved-only until the approve UI ships?
3. **#213:** revocation cron cadence (daily?) and labs semantics (pod counts are lab-agnostic — acceptable?); dry-run first, one cohort week.

4. **Demographics (item 6):** which fields, collected when, under which consent version — and does the pending attorney review gate this?
 5. **Public problem statements (item 4):** expose the gallery publicly? If yes: anonymity rules and which phases.
- Output: one line each in a decisions log committed to docs/.*

5. Sprint scaffold: tracks, pushes, outcomes

12 min

5.1 Track 0 — Stability & enforcement (Aaron; prerequisite)

Covered in §3; roughly two–three days total, zero collision with active lanes.

5.2 Track 1 — Enrollment & enforcement (Aaron)

- **#213 dry-run push, then enable** ⇒ first revocation warnings visible with no data risk; enrollment enforcement stops being dark (the #348 cron is now the only writer of `inactive`).
- **Item 13 gating-rule push** ⇒ participants between registration and pod formation are correctly gated (or exempted) under the new `registered` status — decided, tested, documented.
- **Items 15/16 as owner-console actions** ⇒ ban / drop-from-cycle become audited one-click operations on the existing `owner_actions` RPC pattern — retiring the one-off-SQL mode (feedback #14, 24610cf).

5.3 Track 2 — Integration strategy one-pagers (the P1 split; due before next sprint planning)

- **Madhu: Slack one-pager (item 9 / #189)** ⇒ a scoped, sequenced build plan — which slice first (channel-per-pod, reminders, verification), bot vs. webhook, app ownership.
- **Aaron: GitHub/Ortelius one-pager (items 10+3, after the Brendan conversation)** ⇒ a build plan that serves the Triangulator bridge, public Project Pages, and the first slice of provenance — instead of a generic integration nobody’s workflow uses.

5.4 Track 3 — Member-visible quick wins (Madhu’s lane)

- **Item 1 push** ⇒ organizers see attendees + subscribers + RSVPs in one view (reads data the Luma sync already lands).
- **Item 2 push** ⇒ “My events” appears on the member dashboard.
- **Item 8 remainder push** ⇒ an approve/moderation UI — the 17-pending queue becomes curatable and the visibility default becomes honest.
- **Item 11 push (after the cron fix)** ⇒ Pod Squad emails go out automatically and are audited via the (currently unused) `email_log` table.

5.5 Parked (named, not forgotten)

Items 5 & 7 await Iliana’s sprint structure; items 12 & 14 need scoping; item 6 and item 4 are decisions (§4), not builds.

6. Key strategy questions (who does what, and how)

7 min

6.1 Capacity and roles

- Who is actually building this sprint — is Madhu still the only regular pusher, and how many hours does each of us realistically have?
- Is Brendan’s focus `triangles` for this cohort? Can he give Aaron 30 minutes this week on the `triangles#72` contract?
- Does Aaron’s move out of Programming & Events free him for Tracks 0–1 immediately, and who inherits anything he drops?
- Who holds Supabase, Vercel, the Slack workspace, and the GitHub org — and should any of that access be broadened as part of Track 0?

6.2 How we work (the smallest rules that stick)

- Review policy: is “one human review only for PRs touching auth, migrations, or participant data” the right scope — and who is the default second reviewer while we are effectively two builders?

- Decision harvesting: PR-template “Decisions” section + a monthly 30-minute ratification sweep — sufficient, or do P1s go issue-first again?
- Agent workflow: direct agent pushes to **dev** end when branch protection lands — does anyone’s current workflow depend on them?

6.3 Per-P1 shaping

- **Slack:** which single use case proves the integration (pod channel auto-create at formation vs. log reminders)? Who owns the Slack app? What is the consent posture for notifications?
- **GitHub/Ortelius:** does the Triangulator stay the canvas (OLOS links out) or move in-app (#185)? Repo-per-pod provisioning or curated hand-pasted links? Where does provenance live first — `github_repo_url` columns or the initial `asset_links` slice? What do public Project Pages expose, under which license and consent?
- **Enrollment:** confirm the target state machine (`registered` → `active` → `inactive`) and who besides the cron may ever write `inactive`.

7. Close: owners and dates

3 min

- Each track: one named owner, one deliverable, one date (suggested: Track 0 done this week; one-pagers before next sprint planning; Track 1 dry-run started within two weeks).
- Standing 30-minute ratification sweep on the calendar (monthly).
- Next checkpoint call agreed.

Evidence for every claim: *P1 & Hotfix-Debt Strategy* §2–§3 and audit lanes 12–14 on the audit branch. This document is agenda + notes; decisions land in the log, work lands in issues.